
 

 

Little Traverse Bay Bands of Odawa Indians 

Housing Commission 

Regular Meeting 

July 12th, 2010 

3:30 p.m. 

Conference Room 312, LTBB Government Complex 

 

Closed Session: No 

 

Call to Order: 3:35 pm 

 

Roll call: Chairman Ray Kiogima – present, Vice Chairperson , Arlene Naganashe, - 

absent; Secretary Mike Lyons – present,; Commissioner Pat Wemigwase-present; 

Commissioner Larry Stead-present 

 

Staff present: John Givens, Housing Department Director 

 

Guests present:  

 

Opening Prayer: Ray Kiogima 

 




 

Motion made by Pat Wemigwase and supported by Larry Stead to approve the agenda for 

the July 12th, 2010 meeting.  

Vote: 4– Yes, 0 – No, 1 – Absent, 0 – Abstained 0 - Vacant 

Motion Carried 

 

 

Motion made by Pat Wemigwase and supported by Larry Stead to approve the minutes 

for the May 3rd, 2010, Meeting.  

Vote: 4– Yes, 0 – No, 1 – Absent, 0 – Abstained 0 - Vacant 

Motion Carried 

 

 

Housing Director Report:  

 

3533 Wah Be Noong Circle 

The construction of the single family home at 3533 Wah Be Noong Circle has had a 

month long delay. During this time the contract and performance of our contractor was 

scrutinized. After consulting with the Tribal Executive, the tribe’s legal department, and 

our planning department, it was decided to continue on the Siegward Building Company. 

The scheduled completion date for this home is now November 15
th

, 2010 

 

Murray Road Project 

Construction continues at the Murray Road Housing Project, but we have received an 

updated time line for completion. That time line is now extended out to the end of 

October 2010. The reason for this set back was the revamping of the HVAC system for 



 

 

the project. It was determined that the original system was not acceptable for LEED 

Certification. The access road to the project was scheduled to begin on June 14
th

 with the 

clearing of trees and run through the end of August before final completion. Elmers 

Excavating is the contractor for the road. 

 

Waiting Lists 

The LTBB housing Department maintains two wait list for occupancy in a tribal rental 

unit. One of these is specifically for the units designated for our elders and the other is for 

all of the other rental units we manage. We will be modifying the way that those waitlists 

are kept in an attempt to be as fair as possible to all applicants. The waitlists will be 

divided into four tiers, each for a different income bracket. Those brackets are very low, 

low, moderate, and over moderate. Complete application will be placed on the waiting 

list, in the appropriate income bracket, and will be tagged with a date and time of 

application (incomplete applications will be placed on the waiting list but will not be 

given a date and time until complete). In an attempt to service the most “needy” 

applicants first, we will offer available units to the lowest income applicants first. 

 

Indian Housing Plan 2010 

The LTBB Housing Department 2010 Indian Housing Plan was submitted to HUD On 

July 1
st
, 2010.  

 

Motion made by Pat Wemigwase and supported by Larry Stead to accept the verbal and 

written report of the Housing Director, John Givens. Vote: 4– Yes, 0 – No, 1 – Absent, 0 

– Abstained 0 - Vacant 

Motion Carried 

 

Public Comment opens 4:45 pm. 

Pat Wemigwase noted that there was a good showing for the Harbor Springs Parade. 

John Givens informed the commission that the pump house has gone out to bid last week. 

Public Comment closed 4:49 pm. 

 

Motion made by Pat Wemigwase and supported by Larry Stead to adjourn at 4:51 pm.  

Vote: 4 – Yes, 0 – No, 1 – Absent, 0 – Abstained 0 - Vacant 

Motion Carried 

 

The next meeting will be held Monday August 2nd, 2010 @ 3:30 pm in room 312. 

 

 

    

Date: 8/2/2010   

   Mike Lyons, Secretary/Treasurer 

    

    

 


